

SwapJoys Task Report Milestone 1 - January 2026					Reference No: N001	
No.	Day	Date	Task Name	Billing Hours	Billing Amount (NOK)	
1	Thursday	1-Jan-2026	Public Holiday	0	0	
2	Friday	2-Jan-2026	Public Holiday	0	0	
3	Saturday	3-Jan-2026	Weekend	0	0	
4	Sunday	4-Jan-2026	Weekend	0	0	
5	Monday	5-Jan-2026	1. Development Environment Setup - Configure dev tools and computers 2. Repository Setup - Git initialization and configuration 3. CI/CD pipeline setup for code collaboration 4. Project folder structure planning 5. Development workflow documentation	12	1260	
6	Tuesday	6-Jan-2026	1. Database Design - Companies table and migrations 2. Database Design - Users table with relationships 3. Database Design - Employees table and role relationships 4. Database Design - Roles and permissions tables 5. R & D about Laravel Sanctum for JWT authentication 6. Entity Relationship Diagram (ERD) creation	12	1260	
7	Wednesday	7-Jan-2026	1. Database Design - Experiences table and migrations 2. Database Design - Categories and Cities tables 3. Platform Flow Diagram - Entry & Authentication flow 4. Platform Flow Diagram - Company Registration flow (F1) 5. Platform Flow Diagram - Employee Onboarding & Roles (F2-F3) 6. Platform Flow Diagram - Experience Creation & Marketplace (F4-F5) 7. Platform Flow Diagram - Booking & Approval flow (F6-F7) 8. Client Meeting - Presented flow diagram (30 mins)	12	1260	
8	Thursday	8-Jan-2026	1. Database Design - Bookings table and migrations 2. Database Design - Tickets table with QR code fields 3. Database Design - Points ledger table (append-only) 4. Database Design - Transactions table for immutable records 5. Platform Flow Diagram - Points & Balance system (F8-F9) 6. Platform Flow Diagram - Tax Documentation module (F17-F21) 7. Platform Flow Diagram - Subscription flow (F14)	12	1260	
9	Friday	9-Jan-2026	1. Database Design - Tax documentation tables 2. Database Design - Subscription and payment status tables 3. Database Design - Admin logs and audit trail tables 4. Platform Flow Diagram - SwapJoys Admin Dashboard (F10-F12) 5. Flow Diagram finalization and styling 6. Database schema review and optimization	12	1260	
10	Saturday	10-Jan-2026	Weekend	0	0	
11	Sunday	11-Jan-2026	Weekend	0	0	

12	Monday	12-Jan-2026	1. Laravel Project Setup - Project structure and configuration 2. Laravel base API architecture setup 3. Base Configuration - Environment settings (.env files) 4. Base Configuration - Security keys generation 5. Authentication Base - JWT setup with Laravel Sanctum 6. Authentication Base - Token generation and validation logic 7. Email Service Setup - Configure email sending service	12	1260
13	Tuesday	13-Jan-2026	1. React Project Setup - Project initialization 2. React routing structure and navigation setup 3. React state management configuration 4. Base UI Components - Main layout structure 5. Base UI Components - Left sidebar navigation design (HTML/CSS) 6. Base UI Components - Header with search, notifications, profile dropdown 7. Base UI Components - Dashboard stats cards design 8. Client Meeting - Presented HTML/CSS design (30 mins)	12	1260
14	Wednesday	14-Jan-2026	1. React component architecture and folder structure 2. Base UI Components - Color scheme and design system 3. Base UI Components - Responsive layout implementation 4. Base UI Components - Common button and form components 5. Base UI Components - Navigation menu items styling 6. Base UI Components - Profile dropdown functionality 7. Integration testing - Frontend and backend connection	11	1155
15	Thursday	15-Jan-2026	1. Base UI Components - Dashboard widgets refinement 2. Base UI Components - Mobile responsive testing 3. Code review and optimization 4. Bug fixes and UI adjustments 5. Technical documentation - Architecture overview 6. Technical documentation - Database schema documentation	11	1155
16	Friday	16-Jan-2026	1. Final testing of all foundation components 2. Code cleanup and commenting 3. Release Notes - Executive summary writing 4. Release Notes - Deliverables documentation 5. Release Notes - Technical architecture section 6. Release Notes - Pending items documentation 7. Milestone 1 documentation finalization 8. Preparing attachments (flow diagram, HTML design) for client delivery	9	945
			Total	115	12,075