

SwapJoys Task Report Milestone 3 - February 2026				Reference No: N003	
No.	Day	Date	Task Name	Billing Hours	Billing Amount (NOK)
1	Sunday	01-Feb-2026	Weekend	0	0
2	Monday	02-Feb-2026	1. Milestone 3 kickoff and sprint planning 2. User Journey Map - Phase 1: Employee List flow 3. User Journey Map - Phase 2: Add Employee flow 4. User Journey Map - Phase 3: Employee Invitation flow 5. User Journey Map - Phase 4: Role Management flow 6. User Journey Map - Phase 5: Employee Profile Management flow 7. Platform Flow Diagram - Employee Onboarding (Mermaid)	13	1,365
3	Tuesday	03-Feb-2026	1. Wireframes - Employee List page (Owner/Manager view) 2. Wireframes - Add Employee modal 3. Wireframes - Employee Detail & Edit screens 4. Wireframes - Account Activation page 5. Wireframes - Activation Success page 6. Wireframes - Empty State (No Employees) screen 7. HTML/CSS Design templates for all M3 screens 8. Role badges and status badges design specifications	14	1,470
4	Wednesday	04-Feb-2026	No work	0	0
5	Thursday	05-Feb-2026	No work	0	0
6	Friday	06-Feb-2026	No work	0	0
7	Saturday	07-Feb-2026	Weekend	0	0
8	Sunday	08-Feb-2026	Weekend	0	0
9	Monday	09-Feb-2026	1. Client Meeting - Presented wireframes, user journey maps, and HTML/CSS designs for approval 2. Design feedback review and adjustments 3. Laravel - Employee model and migration 4. Laravel - Employee list API endpoint with pagination 5. Laravel - Search and filter employees (by name, email, role, status) 6. Laravel - Employee stats API (total, active, pending, managers count)	13	1,365
10	Tuesday	10-Feb-2026	1. Laravel - Add employee API endpoint with validation 2. Laravel - Invitation token generation (7 days expiry) 3. Laravel - Employee invitation email template 4. Laravel - Send invitation email service 5. Laravel - Resend invitation API endpoint 6. Laravel - Check duplicate email within company validation	13	1,365
11	Wednesday	11-Feb-2026	1. Laravel - Account activation API endpoint 2. Laravel - Token validation and expiry check 3. Laravel - Password update on activation 4. Laravel - Employee status update (Pending to Active) 5. Laravel - Role assignment API (Owner only restriction) 6. Laravel - Role-based permission middleware 7. Laravel - Last Owner protection logic	14	1,470

12	Thursday	12-Feb-2026	1. Laravel - Employee detail GET endpoint 2. Laravel - Employee update PUT endpoint 3. Laravel - Deactivate/Activate employee API 4. Laravel - Role-based navigation data API 5. Laravel - Permission matrix implementation (Owner/Manager/Employee) 6. Backend API testing and debugging	13	1,365
13	Friday	13-Feb-2026	1. React - Employee List page component with stats cards 2. React - Employee table with role and status badges 3. React - Search and filter functionality 4. React - Pagination component 5. React - Add Employee modal component 6. React - Form validation and error handling 7. React - API integration for employee list and add	14	1,470
14	Saturday	14-Feb-2026	Weekend	0	0
15	Sunday	15-Feb-2026	1. React - Employee Detail page component 2. React - Edit Employee form with validation 3. React - Role change dropdown (Owner only) 4. React - Deactivate/Activate toggle with confirmation 5. React - Account Activation page for invited employees 6. React - Activation Success page with countdown redirect 7. React - Role-based sidebar navigation implementation	13	1,365
16	Monday	16-Feb-2026	1. React - Resend invitation button functionality 2. React - Empty state component (No Employees) 3. React - Protected routes based on employee roles 4. React - Route guards for Owner/Manager/Employee access levels 5. Frontend-Backend integration testing for all M3 features 6. Bug fixes and UI adjustments	14	1,470
17	Tuesday	17-Feb-2026	1. New Landing Page - Complete redesign with modern layout (Additional) 2. Landing Page - 9 AI-generated images creation and integration (Additional) 3. Landing Page - Hero section, features section, CTA sections (Additional) 4. Full Project Color Scheme change based on new landing page design (Additional) 5. Language Toggle - Norwegian/English implementation across full website (Additional)	14	1,470
18	Wednesday	18-Feb-2026	1. Client Meeting - Development progress update and landing page review 2. Profile section added in Settings page (Additional) 3. Landing page responsive design fixes 4. Color scheme consistency check across all pages 5. Language toggle testing (Norwegian/English) 6. End-to-end testing: Add employee → Invitation → Activation → Login	14	1,470
19	Thursday	19-Feb-2026	1. Cross-browser testing for all M3 screens 2. Mobile responsive testing and adjustments 3. Full regression testing of M1 and M2 features after color change 4. Code review and optimization 5. Technical documentation updates	12	1,260
20	Friday	20-Feb-2026	1. Production deployment - Backend updates 2. Production deployment - Frontend updates 3. Production deployment - New landing page 4. Production testing and verification 5. Release Notes - Milestone 3 documentation 6. Milestone 3 delivery preparation	11	1,155
			Total	172	18,060

		Additional Work (Outside Original M3 Scope)		
		#	Additional Item	Description
		1	New Landing Page Design	Complete redesign with modern layout, hero section, features, CTA
		2	9 AI-Generated Images	Custom images created and integrated into landing page
		3	Full Project Color Scheme Change	Updated color palette across all pages to match new landing page
		4	Language Toggle (NO/EN)	Norwegian/English language switching across full website
		5	Profile in Settings	Added user profile management section in Settings page
			Milestone 3 Invoice Summary	
			Item	Details
			Development Work	172 hours × NOK 105
			GRAND TOTAL	18,060