

SwapJoys Task Report Milestone 7 - April 2026				Reference No: N007	
No.	Day	Date	Task Name	Billing Hours	Billing Amount (NOK)
1	Sunday	5-Apr-2026	<i>Weekend</i>	0	0
2	Monday	6-Apr-2026	1. Milestone 7 kickoff and sprint planning 2. User Journey Map - Phase 1: Admin Dashboard Overview 3. User Journey Map - Phase 2: Company & Experience Management (Admin) 4. User Journey Map - Phase 3: Transaction & Usage Logs 5. User Journey Map - Phase 4: Estimated Value & Welfare Display 6. User Journey Map - Phase 5: Usage Documentation Logging 7. Role-based access documentation for admin features	12	1,260
3	Tuesday	7-Apr-2026	1. Platform Flow Diagram - Admin Dashboard & Tax Module Part 1 (Mermaid) 2. Validation rules and error handling documentation 3. Wireframes - Admin Dashboard Overview 4. Wireframes - Admin Company List & Detail 5. Wireframes - Admin Experience List & Detail 6. Wireframes - Admin Usage Logs (Transaction, Redemption, Company Activity, Employee Activity) 7. Wireframes - Tax Reports / Usage Documentation page	14	1,470
4	Wednesday	8-Apr-2026	1. HTML/CSS Design templates for all M7 screens 2. Design specifications for stat cards, log tables, status badges 3. Laravel - usage_logs migration (append-only for redemption logging) 4. Laravel - UsageLog model with createFromBooking method 5. Laravel - AdminDashboardController setup (metrics endpoint) 6. Laravel - Admin company list and detail API endpoints 7. Laravel - Admin experience list and detail API endpoints	14	1,470
5	Thursday	9-Apr-2026	1. Laravel - Transaction Log API with filters (company, type, date range) 2. Laravel - Redemption Log API with NOK value and welfare tag 3. Laravel - Company Activity Log API with stats 4. Laravel - Employee Activity Log API with totals 5. Laravel - Excel export endpoints (Transaction, Redemption, Company, Employee) 6. Laravel - UsageDocumentationController (Tax Reports) 7. Laravel - Auto usage log creation on ticket redemption (F17)	14	1,470
6	Friday	10-Apr-2026	1. Laravel - 18 new API routes for admin dashboard, company dashboard, usage docs 2. Laravel - Super admin role-based access control for all admin endpoints 3. Laravel - Backend API testing and debugging 4. React - Admin Dashboard page with platform metrics & recent activity 5. React - Admin Companies page (list + detail view, activate/suspend) 6. React - Admin Experiences page with NOK value & welfare badge display (F15, F16) 7. React - Sidebar updates with new M7 menu items (Tax Reports, Admin sections)	13	1,365
7	Saturday	11-Apr-2026	<i>Weekend</i>	0	0
8	Sunday	12-Apr-2026	1. Client Meeting (13:00 CET) - Presented M7 designs, wireframes, and development progress 2. Design feedback review and adjustments 3. VAT Invoice scope clarification discussion and follow-up 4. Company Dashboard decision - Selim requested to skip for now (reverted to blank) 5. Meeting notes and action items documentation	6	630

9	Monday	13-Apr-2026	1. React - Admin Usage Logs page (4 tabs: Transaction, Redemption, Company, Employee) 2. React - Admin Usage Logs filters (company, type, date range) 3. React - Usage Documentation (Tax Reports) page with filters and totals 4. React - Summary bar with Total NOK, Welfare Benefits, Total Redemptions 5. React - Excel export integration with proper filename handling 6. React - API integration for all M7 features 7. React - Role-based navigation for admin sidebar	14	1,470
10	Tuesday	14-Apr-2026	1. VAT Invoice Plan - HTML/CSS design templates for 10 screens (Additional) 2. VAT Invoice Plan - Company VAT Settings screen matching Company Profile 3. VAT Invoice Plan - Register Sale form with VAT rate calculation preview 4. VAT Invoice Plan - Use Points form design 5. VAT Invoice Plan - Norwegian-compliant PDF invoice layout 6. VAT Invoice Plan - Invoice Archive (Sent/Received/Detail) screens 7. VAT Invoice Plan - Swap Ledger with VAT details screen	14	1,470
11	Wednesday	15-Apr-2026	1. VAT Invoice Plan - Wireframes for all 10 screens (Additional) 2. VAT Invoice Plan - User Journey Map with 8 phases (Additional) 3. VAT Invoice Plan - Platform Flow Diagram with Mermaid (Additional) 4. Multi-Language Support - English/Norwegian translations for all M7 screens (Additional) 5. Multi-Language - Admin Dashboard, Companies, Experiences translations 6. Multi-Language - Admin Usage Logs (4 tabs) and Tax Reports translations 7. Frontend-Backend integration testing for all M7 features	13	1,365
12	Thursday	16-Apr-2026	1. End-to-end testing: Admin dashboard, usage logs, tax reports 2. Cross-browser testing for all M7 screens 3. Mobile responsive testing and adjustments 4. Full regression testing of M1-M6 features 5. Bug fixes and UI adjustments 6. Code review and optimization 7. TypeScript type safety improvements across M7 pages	13	1,365
13	Friday	17-Apr-2026	1. Client Meeting - Milestone 7 delivery presentation 2. Production deployment - Backend updates (new controllers, migration, routes) 3. Production deployment - Frontend updates (6 new pages, sidebar, translations) 4. Production testing and verification 5. Release Notes - Milestone 7 documentation 6. Milestone 7 delivery preparation and client handover 7. Final bug fixes and deployment verification	11	1,155
			Total	138	14,490
			Additional Work (Outside Original M7 Scope)		
			Additional Item	Description	
			Multi-Language Support for M7	Complete English/Norwegian translations for all new M7 pages (Admin Dashboard, Admin Companies, Admin Experiences, Admin Usage Logs with 4 tabs, Tax Reports). New translation keys added to en.json and no.json for seamless language switching.	

			VAT Invoice Plan - Design Deliverables	Complete design package for the future VAT/Invoicing module based on client's scope clarification request. Includes 10 HTML/CSS interactive screens, wireframes, user journey map, and platform flow diagram. Covers Company VAT Settings, Register Sale, Use Points, Norwegian-compliant PDF invoice, Invoice Archive, Swap Ledger with VAT, and Accounting Export.		
			Milestone 7 Invoice Summary			
			Item	Details	Amount (NOK)	
			Development Work	138 hours × NOK 105	14,490	
			GRAND TOTAL			14,490