

SwapJoys Task Report Milestone 4 - February/March 2026				Reference No: N004	
No.	Day	Date	Task Name	Billing Hours	Billing Amount (NOK)
1	Monday	23-Feb-2026	1. Milestone 4 kickoff and sprint planning 2. User Journey Map - Phase 1: Create Experience flow 3. User Journey Map - Phase 2: My Experiences management flow 4. User Journey Map - Phase 3: Browse Marketplace flow 5. User Journey Map - Phase 4: Experience Detail flow 6. Platform Flow Diagram - Experience Creation & Marketplace (Mermaid) 7. Validation rules and error handling documentation 8. Client Meeting - Presented wireframes, user journey maps, and HTML/CSS designs for approval	14	1,470
2	Tuesday	24-Feb-2026	1. Wireframes - Create Experience form page 2. Wireframes - My Experiences grid view 3. Wireframes - Edit Experience form 4. Wireframes - Marketplace browse page with filters 5. Wireframes - Experience Detail page 6. Wireframes - Experience Card component design 7. Wireframes - Empty State (No Experiences) screen 8. HTML/CSS Design templates for all M4 screens	14	1,470
3	Wednesday	25-Feb-2026	1. Design feedback review and adjustments 2. Laravel - Experience model and migration 3. Laravel - Category and City seeders 4. Laravel - Create Experience API endpoint with validation 5. Laravel - Photo upload and storage service 6. Laravel - Experience photo validation (JPG/PNG, max 5MB)	14	1,470
4	Thursday	26-Feb-2026	1. Laravel - Estimated Value (NOK) field for tax documentation 2. Laravel - Welfare Classification mandatory tag (Yes/No) 3. Laravel - Publish Experience endpoint (set status Active) 4. Laravel - My Experiences list API with stats (Total/Active/Inactive) 5. Laravel - Experience detail GET endpoint 6. Laravel - Edit Experience PUT endpoint 7. Laravel - Deactivate/Activate Experience API 8. Laravel - Marketplace browse API (active experiences from other companies)	15	1,575
5	Friday	27-Feb-2026	1. Laravel - Category filter API 2. Laravel - City filter API 3. Laravel - Combined filters (category + city) logic 4. Laravel - Search by title or company name 5. Laravel - Experience card data API (photo, title, company, points, city, category) 6. Laravel - Host company info endpoint 7. Laravel - Role-based access control for experience management (Owner/Manager only) 8. Laravel - Experience capacity tracking	15	1,575
6	Saturday	28-Feb-2026	Weekend	0	0
7	Sunday	01-Mar-2026	Weekend	0	0

8	Monday	02-Mar-2026	1. Laravel - API error handling and response formatting 2. Backend API testing and debugging 3. React - Create Experience page component 4. React - Experience form with all fields (title, description, capacity, rules, points) 5. React - Photo upload component with preview 6. React - Category and City dropdown selectors 7. React - Estimated Value (NOK) and Welfare Classification fields 8. React - Form validation and error handling	15	1,575
9	Tuesday	03-Mar-2026	1. React - API integration for create experience 2. React - My Experiences page with grid layout 3. React - Experience stats cards (Total, Active, Inactive) 4. React - Experience card component design 5. React - Edit Experience form with pre-loaded data 6. React - Photo replacement on edit 7. React - Deactivate/Activate toggle with confirmation modal 8. React - Empty state component (No Experiences)	15	1,575
10	Wednesday	04-Mar-2026	1. React - Marketplace browse page component 2. React - Experience cards grid layout for marketplace 3. React - Category filter dropdown 4. React - City filter dropdown 5. React - Combined filter logic (category + city) 6. React - Search functionality (by title or company name) 7. React - API integration for marketplace 8. React - Experience Detail page component	15	1,575
11	Thursday	05-Mar-2026	1. React - Large photo display 2. React - Experience info display (title, description, points, capacity, rules) 3. React - Host company info section 4. React - Tax fields display (Estimated Value, Welfare Classification badge) 5. React - "Request Experience" button (placeholder for M5) 6. React - Back to Marketplace navigation 7. Language Toggle - Norwegian/English updates for all M4 screens (Additional) 8. Frontend-Backend integration testing for all M4 features	14	1,470
12	Friday	06-Mar-2026	1. Create Experience end-to-end flow testing 2. Marketplace browse and filter testing 3. Experience Detail page testing 4. Cross-browser testing for all M4 screens 5. Mobile responsive testing and adjustments 6. Bug fixes and UI adjustments 7. Full regression testing of M1, M2, and M3 features 8. Production deployment - Backend updates 9. Production deployment - Frontend updates 10. Production testing and verification 11. Release Notes - Milestone 4 documentation 12. Milestone 4 delivery preparation	14	1,470
			Total	145	15,225
			Additional Costs (Purchased on Client's Behalf)		
			Service	Amount (USD)	Amount (NOK)*
			KVM 2 Hosting (VPS)	\$17.99	203
			Starter Business Email	\$2.95	33

				\$20.94	236
			*USD to NOK conversion at approximate rate of 11.3 NOK/USD		
			Additional Work (Outside Original M4 Scope)		
			Additional Item	Description	
			Language Toggle (NO/EN)	Norwegian/English language updates for all M4 screens	
			Milestone 4 Invoice Summary		
			Item	Details	Amount (NOK)
			Development Work	145 hours × NOK 105	15,225
			Hosting + Email	Purchased on client's behalf	236
			GRAND TOTAL		15,461