

| SwapJoys Task Report Milestone 6 - March/April 2026 |           |             |                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Reference No: N006 |                      |
|-----------------------------------------------------|-----------|-------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|----------------------|
| No.                                                 | Day       | Date        | Task Name                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Billing Hours      | Billing Amount (NOK) |
| 1                                                   | Wednesday | 18-Mar-2026 | 1. Milestone 6 kickoff and sprint planning<br>2. User Journey Map - Phase 1: Points & Balance Dashboard flow<br>3. User Journey Map - Phase 2: Transaction History flow<br>4. User Journey Map - Phase 3: Points Display Across Platform flow<br>5. User Journey Map - Phase 4: SwapJoys Admin Point Adjustments flow<br>6. User Journey Map - Phase 5: Admin Adjustment History flow                                                                      | 11                 | 1,155                |
| 2                                                   | Thursday  | 19-Mar-2026 | 1. Platform Flow Diagram - Points System & Balance (Mermaid)<br>2. Validation rules and error handling documentation<br>3. Wireframes - Points & Balance Dashboard page<br>4. Wireframes - Transaction History page with filters<br>5. Wireframes - Transaction Detail view<br>6. Wireframes - Admin Point Adjustments page<br>7. Wireframes - Admin Adjustment Confirmation dialog                                                                        | 13                 | 1,365                |
| 3                                                   | Friday    | 20-Mar-2026 | 1. Client Meeting - Presented wireframes, user journey maps, and HTML/CSS designs for approval<br>2. Design feedback review and adjustments<br>3. Wireframes - Admin Adjustment History page<br>4. Wireframes - Admin Adjustment Detail view<br>5. HTML/CSS Design templates for all M6 screens<br>6. Design specifications for transaction type icons and badges                                                                                          | 11                 | 1,155                |
| 4                                                   | Saturday  | 21-Mar-2026 | Weekend                                                                                                                                                                                                                                                                                                                                                                                                                                                    | 0                  | 0                    |
| 5                                                   | Sunday    | 22-Mar-2026 | 1. Laravel - Points ledger model and migration (append-only)<br>2. Laravel - Transaction types (Welcome Bonus, Booking Deduction, Redemption Credit, Admin Adjustment)<br>3. Laravel - Balance calculation logic (Earned - Spent = Current)<br>4. Laravel - Points & Balance dashboard API endpoint<br>5. Laravel - Balance summary cards data (Current Balance, Earned, Spent, Pending)<br>6. Laravel - Recent transactions API (last 10 entries)         | 12                 | 1,260                |
| 6                                                   | Monday    | 23-Mar-2026 | 1. Laravel - Transaction history API with pagination (20 per page)<br>2. Laravel - Transaction type filter (Welcome Bonus, Deduction, Credit, Admin Adjustment)<br>3. Laravel - Date range filter for transactions<br>4. Laravel - Search transactions by experience name or company name<br>5. Laravel - Combined filters logic<br>6. Laravel - Transaction detail API endpoint<br>7. Laravel - Balance Before / Balance After calculation for each entry | 13                 | 1,365                |
| 7                                                   | Tuesday   | 24-Mar-2026 | 1. Laravel - Admin point adjustment API endpoint<br>2. Laravel - Company list with current balances API<br>3. Laravel - Admin search company by name<br>4. Laravel - Adjustment validation (positive integer, mandatory reason min 10 chars)<br>5. Laravel - Insufficient balance check for point removal<br>6. Laravel - Admin audit log entry creation on adjustment<br>7. Laravel - Points ledger entry creation (append-only, immutable)               | 13                 | 1,365                |

|    |           |             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |    |       |
|----|-----------|-------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----|-------|
| 8  | Wednesday | 25-Mar-2026 | <ul style="list-style-type: none"> <li>1. Laravel - Admin adjustment history API with filters (company, date range, type)</li> <li>2. Laravel - Admin adjustment detail API endpoint</li> <li>3. Laravel - Role-based access control for points features (Owner/Manager)</li> <li>4. Laravel - Admin authentication and route protection</li> <li>5. Laravel - API error handling and response formatting</li> <li>6. Laravel - Backend API testing and debugging</li> </ul>                                                                                                                                                           | 13 | 1,365 |
| 9  | Thursday  | 26-Mar-2026 | <ul style="list-style-type: none"> <li>1. React - Points &amp; Balance Dashboard page component</li> <li>2. React - Balance summary cards (Current Balance, Earned, Spent, Pending)</li> <li>3. React - Recent Transactions list with type icons and +/- indicators</li> <li>4. React - Transaction History page with table layout</li> <li>5. React - Transaction type filter dropdown</li> <li>6. React - Date range filter component</li> </ul>                                                                                                                                                                                     | 12 | 1,260 |
| 10 | Friday    | 27-Mar-2026 | <ul style="list-style-type: none"> <li>1. React - Search functionality for transactions</li> <li>2. React - Pagination component (20 per page)</li> <li>3. React - Transaction Detail view</li> <li>4. React - Admin Point Adjustments page with company list</li> <li>5. React - Admin adjustment form (type, amount, reason)</li> <li>6. React - Admin confirmation dialog before processing adjustment</li> </ul>                                                                                                                                                                                                                   | 12 | 1,260 |
| 11 | Saturday  | 28-Mar-2026 | Weekend                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | 0  | 0     |
| 12 | Sunday    | 29-Mar-2026 | Weekend                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | 0  | 0     |
| 13 | Monday    | 30-Mar-2026 | <ul style="list-style-type: none"> <li>1. React - Admin Adjustment History page with filters</li> <li>2. React - Admin Adjustment Detail view</li> <li>3. React - API integration for all points and admin features</li> <li>4. Employee Redemption Flow - Employees can directly redeem experiences (Additional)</li> <li>5. Navigation Renaming - Marketplace renamed to Experiences across platform (Additional)</li> <li>6. Navigation Renaming - Experiences renamed to My Experiences across platform (Additional)</li> <li>7. All related text and routing updates across platform</li> </ul>                                   | 14 | 1,470 |
| 14 | Tuesday   | 31-Mar-2026 | <ul style="list-style-type: none"> <li>1. Landing Page - Design improvements with custom generated images (Additional)</li> <li>2. Landing Page - Image integration and layout refinement (Additional)</li> <li>3. Logo Design - SwapJoy logo generation and editing (Additional)</li> <li>4. Logo Integration - Sidebar, landing page, emails, browser tab (Additional)</li> <li>5. Book a Demo Modal - 10-minute demo booking modal on landing page (Additional)</li> <li>6. Book a Demo - Form fields and submission flow (Additional)</li> </ul>                                                                                   | 13 | 1,365 |
| 15 | Wednesday | 1-Apr-2026  | <ul style="list-style-type: none"> <li>1. Multi-Language Support - English/Norwegian implementation across platform (Additional)</li> <li>2. Multi-Language - Translation of all M6 screens (Additional)</li> <li>3. Mobile &amp; Tablet Responsive Design - Home screens optimization (Additional)</li> <li>4. Mobile Responsive - Landing page responsive layout (Additional)</li> <li>5. Mobile Responsive - Dashboard and sidebar mobile adaptation (Additional)</li> <li>6. Frontend-Backend integration testing for all M6 features</li> <li>7. End-to-end testing: Points dashboard, transactions, admin adjustments</li> </ul> | 12 | 1,260 |

|    |          |            |                                                                                                                                                                                                                                                                                                         |                                                                                                             |               |
|----|----------|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|---------------|
| 16 | Thursday | 2-Apr-2026 | 1. Cross-browser testing for all M6 screens<br>2. Mobile responsive testing and adjustments<br>3. Full regression testing of M1-M5 features<br>4. Bug fixes and UI adjustments<br>5. Points ledger integrity verification<br>6. Admin audit trail verification<br>7. Code review and optimization       | 11                                                                                                          | 1,155         |
| 17 | Friday   | 3-Apr-2026 | 1. Client Meeting - Milestone 6 delivery presentation<br>2. Production deployment - Backend updates<br>3. Production deployment - Frontend updates<br>4. Production testing and verification<br>5. Release Notes - Milestone 6 documentation<br>6. Milestone 6 delivery preparation and client handover | 10                                                                                                          | 1,100         |
|    |          |            | Total                                                                                                                                                                                                                                                                                                   | 170                                                                                                         | 17,900        |
|    |          |            |                                                                                                                                                                                                                                                                                                         |                                                                                                             |               |
|    |          |            | Additional Costs (Purchased on Client's Behalf)                                                                                                                                                                                                                                                         |                                                                                                             |               |
|    |          |            | Service                                                                                                                                                                                                                                                                                                 | Amount (USD)                                                                                                | Amount (NOK)* |
|    |          |            | KVM 2 Hosting (VPS) - Expires: 24-04-2026                                                                                                                                                                                                                                                               | \$17.99                                                                                                     | 227           |
|    |          |            | Starter Business Email - Expires: 26-04-2026                                                                                                                                                                                                                                                            | \$2.95                                                                                                      | 33            |
|    |          |            | Total Additional Costs                                                                                                                                                                                                                                                                                  | \$20.94                                                                                                     | 260           |
|    |          |            |                                                                                                                                                                                                                                                                                                         |                                                                                                             |               |
|    |          |            | Additional Work (Outside Original M6 Scope)                                                                                                                                                                                                                                                             |                                                                                                             |               |
|    |          |            | Additional Item                                                                                                                                                                                                                                                                                         | Description                                                                                                 |               |
|    |          |            | Multi-Language Support (NO/EN)                                                                                                                                                                                                                                                                          | Full English/Norwegian language support across platform                                                     |               |
|    |          |            | Book a Demo Modal                                                                                                                                                                                                                                                                                       | 10-minute demo booking modal on landing page for customer acquisition                                       |               |
|    |          |            | Navigation & Naming Improvements                                                                                                                                                                                                                                                                        | Marketplace renamed to Experiences, Experiences renamed to My Experiences, all text updated                 |               |
|    |          |            | Landing Page Design                                                                                                                                                                                                                                                                                     | Custom generated images and complete landing page design improvements                                       |               |
|    |          |            | Logo Design & Integration                                                                                                                                                                                                                                                                               | SwapJoy logo generated, edited, and integrated across platform (landing page, sidebar, emails, browser tab) |               |
|    |          |            | Employee Redemption Flow                                                                                                                                                                                                                                                                                | Employees can directly redeem experiences, completing full user journey                                     |               |
|    |          |            | Mobile & Tablet Responsive Design                                                                                                                                                                                                                                                                       | Home screens optimized for mobile phones and tablets, critical for QR code display                          |               |
|    |          |            |                                                                                                                                                                                                                                                                                                         |                                                                                                             |               |
|    |          |            | Milestone 6 Invoice Summary                                                                                                                                                                                                                                                                             |                                                                                                             |               |
|    |          |            | Item                                                                                                                                                                                                                                                                                                    | Details                                                                                                     | Amount (NOK)  |
|    |          |            | Development Work                                                                                                                                                                                                                                                                                        | 170 hours                                                                                                   | 17,900        |
|    |          |            | Hosting + Email                                                                                                                                                                                                                                                                                         | Purchased on client's behalf                                                                                | 260           |
|    |          |            | GRAND TOTAL                                                                                                                                                                                                                                                                                             |                                                                                                             |               |
|    |          |            |                                                                                                                                                                                                                                                                                                         |                                                                                                             | 18,160        |