

SwapJoys Task Report Milestone 5 - March 2026				Reference No: N005	
No.	Day	Date	Task Name	Billing Hours	Billing Amount (NOK)
1	Monday	09-Mar-2026	1. Milestone 5 kickoff and sprint planning 2. Client Meeting - Presented wireframes, user journey maps, HTML/CSS designs, email notification specs, and flow diagrams for approval 3. Design feedback review and adjustments 4. Laravel - Booking model and migration 5. Laravel - Request Experience API endpoint with validation 6. Laravel - Balance check logic (verify company has sufficient points) 7. Laravel - Employee selection validation for booking	14	1,470
2	Tuesday	10-Mar-2026	1. Laravel - Create booking record with PENDING status 2. Laravel - New request notification email to host company (Email template 1) 3. Laravel - Incoming Requests list API with stats (Total/Pending/Confirmed/Used/Rejected) 4. Laravel - Request detail API endpoint 5. Laravel - Approve request API endpoint 6. Laravel - Points deduction from requesting company on approval 7. Laravel - Ticket model and migration	14	1,470
3	Wednesday	11-Mar-2026	1. Laravel - Unique backup code generation (6-character alphanumeric) 2. Laravel - Create ticket record on approval 3. Laravel - Transaction log entry creation (append-only ledger) 4. Laravel - Booking status update to CONFIRMED 5. Laravel - Reject request API with mandatory reason (min 10 characters) 6. Laravel - Booking status update to REJECTED 7. Laravel - Scanner/Redemption API endpoint	13	1,365
4	Thursday	12-Mar-2026	1. Laravel - Backup code validation (valid, unused, not expired, correct host) 2. Laravel - Mark ticket as USED on successful redemption 3. Laravel - Credit points to host company on redemption 4. Laravel - Usage documentation log creation (Employee, Experience, Date, Value, Company, Welfare tag) 5. Laravel - Transaction log entry for points credit to host 6. Laravel - Email notification: Request Approved with backup code (Email template 2) 7. Laravel - Email notification: Request Rejected with reason (Email template 3) 8. Laravel - Email notification: Ticket Redeemed confirmation (Email template 4)	14	1,470
5	Friday	13-Mar-2026	1. Laravel - My Bookings API (outgoing bookings list with status filter) 2. Laravel - Booking stats API (counts by status) 3. Laravel - Ticket detail API endpoint 4. Laravel - Role-based access control for booking management (Owner/Manager) 5. Laravel - API error handling and response formatting 6. Backend API testing and debugging 7. React - Request Experience form component (employee dropdown, date picker, message field)	13	1,365
6	Saturday	14-Mar-2026	1. React - Balance check display and insufficient points warning 2. React - API integration for submit booking request 3. React - My Bookings page with Outgoing/Incoming tabs 4. React - Booking stats cards (Total/Pending/Confirmed/Used/Rejected) 5. React - Outgoing bookings list with status filter 6. React - Booking detail views by status (Pending/Confirmed/Used/Rejected) 7. React - Status badges component (Pending orange, Confirmed blue, Used green, Rejected red)	13	1,365

7	Sunday	15-Mar-2026	1. React - Incoming Requests tab with request cards and stats 2. React - Request detail view with full information display 3. React - Approve confirmation dialog with ticket creation feedback 4. React - Reject modal with mandatory reason input (min 10 chars) 5. React - Ticket View page with backup code display 6. React - Scanner/Redeem page with manual backup code entry 7. React - Code validation and redemption confirmation screen	13	1,365
8	Monday	16-Mar-2026	1. React - Redemption success screen (+X Points Credited) 2. React - Role-based navigation updates for booking features 3. Language Toggle - Norwegian/English updates for all M5 screens (Additional) 4. Frontend-Backend integration testing for all M5 features 5. End-to-end testing: Request → Approve → Ticket → Redeem complete flow 6. Email notification delivery testing (all 4 email types) 7. Points settlement testing (deduction on approve, credit on redeem) 8. Status tracking verification across all views	14	1,470
9	Tuesday	17-Mar-2026	1. Cross-browser testing for all M5 screens 2. Mobile responsive testing and adjustments 3. Full regression testing of M1-M4 features 4. Bug fixes and UI adjustments 5. Production deployment - Backend updates 6. Production deployment - Frontend updates 7. Production testing and verification 8. Release Notes - Milestone 5 documentation 9. Milestone 5 delivery preparation	13	1,365
			Total	121	12,705
			Additional Work (Outside Original M5 Scope)		
			Additional Item	Description	
			Language Toggle (NO/EN)	Norwegian/English language updates for all M5 screens	
			Milestone 5 Invoice Summary		
			Item	Details	Amount (NOK)
			Development Work	121 hours × NOK 105	12,705
			GRAND TOTAL		12,705